COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/29/2006

ESTIMATE SUMMARY 10:09:14
CONTID: C15428 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15428-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 63.0 DAYS TIME ALLOW: 65 WORK DAYS
SH 52: Prospect Valley - West PERCENT TIME: 96.92 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 052A-024
SH 52: Prospect Valley - West
NAME OF ROAD: 052A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 09/29/2006 DATE TIME STARTED 03/08/2006
1707 COLE BOULEVARD SUITE 100 DATE LET 01/26/2006 DATE WORK BEGAN
DATE AWARDED 02/06/2006 DATE TIME STOPPED 10/04/2006
DATE CONTRACT EXECUTED 03/03/2006 DATE ACCEPTED 10/04/2006
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 03/08/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,531,208.69 PARTICIPATING $ 2,438,159.90 S 130,289.08
AWARD PROJECT AMT: S  2,467,100.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 96.32% TOTAL EARNINGS 2,438,159.90 130,289.08
FUNDS AVAILABLE: $ 93,048.79 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,438,159.90 130,289.08
TOTAL CLAIMS: $ 0.00 RETAINAGE -37,006.50 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,401,153.40 130,289.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,401,153.40 130,289.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 130,289.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15428-BID ESTIMATE RUN 09/29/2006
PROJECT: STA 052A-024 ESTIMATE NO: 0005 10:09:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 14,660.000 14,660.000
SY 0.000 0.00
1.80000 14,660.000 26,388.00
0006 202-00250 REMOVAL OF PAVEMENT MARKING MCR LINE 3, SCO 6 1,094.000 1,094.000
SF 0.000 0.00
2.70000 1,094.000 2,953.80
0010 202-00610 REMOVAL OF RAILROAD TRACK 34.000 34.000
LF 0.000 0.00
82.00000 34.000 2,788.00
0015 202-00810 *REMOVAL OF GROUND SIGN 10.000 6.000
EACH 4.000 220.52
55.13000 10.000 551.30
0020 202-01030 *REMOVAL OF ROAD CLOSURE GATE 1.000 1.000
EACH 0.000 0.00
135.45000 1.000 135.45
0025 202-04002 CLEAN CULVERT 3.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0030 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,545.000 2,468.000
cY 77.000 654.50
8.50000 2,545.000 21,632.50
0035 203-00100 MUCK EXCAVATION 0.000 0.000
(4 0.000 0.00
4.75000 0.000 0.00
0040 203-01500 BLADING 40.000 34.500
HOUR 5.000 425.00
85.00000 39.500 3,357.50
0045 208-00011 *EROSION BALES (WEED FREE) 8.000 8.000
EACH 0.000 0.00
18.50000 8.000 148.00
0050 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00

500.00000 0.000 0.00
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PCN: 15428-BID ESTIMATE RUN 09/29/2006
PROJECT: STA 052A-024 ESTIMATE NO: 0005 10:09:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.900
LS 0.000 0.00
5,000.00000 0.900 4,500.00
0056 208-00005 EROSION LOG MCR NO. 1, LINE 1, SCO 5 45.000 45.000
LF 0.000 0.00
9.00000 45.000 405.00
0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 18.000 0.000
EACH 18.000 2,439.00
135.50000 18.000 2,439.00
0065 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 6.000 0.000
EACH 6.000 1,065.00
177.50000 6.000 1,065.00
0070 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000
EACH 2.000 634.20
317.10000 2.000 634.20
0075 210-00810 *RESET GROUND SIGN 38.000 23.000
EACH 10.000 1,102.50
110.25000 33.000 3,638.25
0080 210-00815 *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
110.25000 0.000 0.00
0085 212-00006 *SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
2,055.00000 0.000 0.00
0090 213-00002 *MULCHING (WEED FREE HAY) 0.000 0.000
ACRE 0.000 0.00
665.00000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 0.000 0.000
1B 0.000 0.00
2.35000 0.000 0.00
0096 213-00100 SOIL BINDER MCR NO. 1, LINE 2, SCO 5 2.200 2.200
ACRE 0.000 0.00

525.00000 2.200 1,155.00
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PCN: 15428-BID ESTIMATE RUN 09/29/2006
PROJECT: STA 052A-024 ESTIMATE NO: 0005 10:09:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,288.000 1,140.000
cy 148.000 2,368.00
16.00000 1,288.000 20,608.00
0105 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 4,200.000 2,100.000
cY 2,100.000 8,400.00
4.00000 4,200.000 16,800.00
0110 310-00611 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP 68,685.000 68,685.000
TO 12
sy 0.000 0.00
2.30000 68,685.000 157,975.50
0115 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 166.480 166.480
TON 0.000 0.00
85.00000 166.480 14,150.80
0120 403-33721 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 22,584.340 22,109.850
TON 470.120 18,983.45
40.38000 22,579.970 911,779.19
0121 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION OVERWEIGHT TRUCK -560.000 -560.000
DOL -360.000 -360.00
1.00000 -920.000 -920.00
0122 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OUT OF SPEC 0.000 0.000
MICRO-DEVAL TEST
DOL -1,000.000 -1,000.00
1.00000 -1,000.000 -1,000.00
0125 403-33751 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 13,379.660 13,379.660
TON -2.350 -103.64
44.10000 13,377.310 589,939.37
0130 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0135 603-01360 36 INCH REINFORCED CONCRETE PIPE 32.000 32.000
LF 0.000 0.00
187.00000 32.000 5,984.00
0136 603-01540 54 INCH REINFORCED CONCRETE PIPE 56.000 56.000
LF 0.000 0.00
430.00000 56.000 24,080.00
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PCN: 15428-BID ESTIMATE RUN 09/29/2006
PROJECT: STA 052A-024 ESTIMATE NO: 0005 10:09:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0140 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,025.00000 2.000 2,050.00
0145 603-10180 18 INCH CORRUGATED STEEL PIPE 75.000 75.000
LF 0.000 0.00
72.00000 75.000 5,400.00
0150 603-10240 24 INCH CORRUGATED STEEL PIPE 50.000 50.000
LF 0.000 0.00
125.00000 50.000 6,250.00
0155 603-15060 60 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
0156 603-30018 18 INCH STEEL END SECTION 3.000 3.000
EACH 0.000 0.00
750.00000 3.000 2,250.00
0157 603-30024 24 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0160 607-60620 *ROAD CLOSURE GATE 1.000 1.000
EACH 0.000 0.00
10,600.00000 1.000 10,600.00
0165 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 153.000 0.000
EACH 153.000 5,232.60
34.20000 153.000 5,232.60
0170 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 51.000 0.000
EACH 51.000 1,795.20
35.20000 51.000 1,795.20
0175 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 24.000 0.000
EACH 15.000 543.00
36.20000 15.000 543.00
0180 613-00200 *2 INCH ELECTRICAL CONDUIT 53.000 0.000
LF 53.000 1,113.00

21.00000 53.000 1,113.00
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PCN: 15428-BID ESTIMATE RUN 09/29/2006
PROJECT: STA 052A-024 ESTIMATE NO: 0005 10:09:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 614-00011 *SIGN PANEL (CLASS I) 16.000 12.500
SF 3.500 51.10
14.60000 16.000 233.60
0190 614-00012 *SIGN PANEL (CLASS II) 138.000 49.250
SF 88.750 1,846.00
20.80000 138.000 2,870.40
0195 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 248.000 196.000
LF 11.000 103.95
9.45000 207.000 1,956.15
0200 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 9.000 2.000
EACH 7.000 279.30
39.90000 9.000 359.10
0205 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 356.000 154.000
LF 202.000 4,282.40
21.20000 356.000 7,547.20
0210 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 19.000 6.000
80) (SLIPBASE)
EACH 13.000 513.50
39.50000 19.000 750.50
0215 614-72875 *LOOP DETECTOR WIRE 440.000 0.000
LF 440.000 1,716.00
3.90000 440.000 1,716.00
0220 614-73005 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000
EACH 4.000 4,800.00
1,200.00000 4.000 4,800.00
0225 614-80001 *FLASHING BEACON (SOLAR POWERED) 1.000 0.000
EACH 1.000 3,450.00
3,450.00000 1.000 3,450.00
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
47,775.00000 1.000 47,775.00
0235 626-00000 MOBILIZATION 1.000 0.928
LS 0.000 0.00
240,017.73000 0.928 222,736.45
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PCN: 15428-BID ESTIMATE RUN 09/29/2006
PROJECT: STA 052A-024 ESTIMATE NO: 0005 10:09:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0240 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.600 1,500.00
2,500.00000 1.000 2,500.00
0245 627-00005 *EPOXY PAVEMENT MARKING 326.000 0.000
GAL 0.000 0.00
99.75000 0.000 0.00
0250 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 972.000 972.000
GAL 0.000 0.00
36.70000 972.000 35,672.40
0255 627-00029 *24 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
15.75000 0.000 0.00
0260 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 107.000 107.000
(WORD-SYMBOL)
SF 0.000 0.00
14.70000 107.000 1,572.90
0265 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 86.000 86.000
LINE)
SF 0.000 0.00
11.40000 86.000 980.40
0270 629-01031 *SURVEY MONUMENT (TYPE 3A) 13.000 0.000
EACH 12.000 7,200.00
600.00000 12.000 7,200.00
0275 630-00000 *FLAGGING 6,006.000 5,264.500
HOUR 741.500 15,200.75
20.50000 6,006.000 123,123.00
0280 630-00007 *TRAFFIC CONTROL INSPECTION 31.000 30.000
DAY 1.000 105.00
105.00000 31.000 3,255.00
0285 630-00012 *TRAFFIC CONTROL MANAGEMENT 63.000 58.000
DAY 5.000 2,625.00
525.00000 63.000 33,075.00
0290 630-80001 *FLASHING BEACON (PORTABLE) 3.000 2.700
EACH 0.000 0.00
525.00000 2.700 1,417.50
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PROJECT: STA 052A-024 ESTIMATE NO: 0005 10:09:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0295 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 19.800
EACH 0.000 0.00
42.00000 19.800 831.60
0300 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 90.900
EACH 0.000 0.00
42.00000 90.900 3,817.80
0305 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 27.000
EACH 0.000 0.00
42.00000 27.000 1,134.00
0310 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 132.000 117.900
SF 0.000 0.00
18.90000 117.900 2,228.31
0315 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.000 0.00
3,150.00000 2.700 8,505.00
0320 630-80360 *DRUM CHANNELIZING DEVICE 50.000 45.000
EACH 0.000 0.00
42.00000 45.000 1,890.00
0325 630-80380 *TRAFFIC CONE 300.000 270.000
EACH 0.000 0.00
11.55000 270.000 3,118.50
0330 700-70010 F/A MINOR CONTRACT REVISIONS 4,558.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 68,000.000 0.000
FA 42,960.680 42,960.68
1.00000 42,960.680 42,960.68
0340 700-70016 F/A FUEL COST ADJUSTMENT 3,000.000 2,358.660
FA 143.070 143.07
1.00000 2,501.730 2,501.73
0345 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PROJECT: STA 052A-024 ESTIMATE NO: 0005 10:09:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70074 F/A OBTAIN POWER FROM UNITED POWER 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,511,448.69 $ 130,289.08$ 2,419,399.88
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0370 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0375 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0380 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
880.00000 2.000 1,760.00
0385 700-70220 F/A PHONE SERVICE LONG DISTANCE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 19,760.00 $ 0.00$ 18,760.00
PROJECT TOTAL CURRENT AMT $ 2,531,208.69 $ 130,289.08 $ 2,438,159.88



